U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Charlestown Mall Site - Removal Polrep
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region 11

Subject: POLREP #16
RV-1 Progress
Charlestown Mall Site
A239
Frankfort, NY
Latitude: 43.0891260 Longitude: -75.1833230

To: Joe Rotola, USEPA, Region 2, ERRD-RAB
Dan Harkay, USEPA, Region 2, ERRD-RAB-RAS
Henry Guzman, USEPA, Region 2, ERRD-ORC
Irmee Lopez, USEPA, Region 2, ERRD-RAB
Tim Grier, USEPA, Headquarters, 5202G
Louis Carrock, NYS DOL
Michael Fiore, U.S. EPA Region 2, OIG
Cecilia Echols, U.S. EPA, Region 2, PAD-ICAB-CAT
Joseph Kinney, Town of Frankfort
Robert Senior, NYSDEC Region 6
Nels Magnuson, NYSDEC Region 6
Michael Dangler, NYSDEC BECI

From: Terry Kish, On Scene Coordinator
Date: 12/8/2010
Reporting Period: 11/29/10 - 12/5/10

1. Introduction
1.1 Background

Site Number: A239 Contract Number: EP-S2-10-01
D.O. Number: 10 Action Memo Date: 7/16/2010
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/16/2010 Start Date: 8/16/2010
Demob Date: Completion Date:

CERCLIS ID: NYC200400513 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:
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1.1.1 Incident Category

Inactive Production Facility
1.1.2 Site Description

1.1.2.1 Location

The Charlestown Mall Site is located at 2205 Bleecker Street in the Town of Frankfort, Herkimer County, NY
(43.089126 latitude, -75.183323 longitude). The Site is a former manufacturing facility that was used by
various owners and industries from as early as 1894 until the mid 1970s when manufacturing ended at the
Site. The Site is approximately 14.5 acres in size, of which, approximately 1.7 acres is located in the City of
Utica, Oneida County, while the remainder is located in the Town of Frankfort, Herkimer County, New York.
The Site is located at the eastern edge of the City of Utica in a largely commercial area. Commercial
properties border the Site to the east, north, west and southeast. The Site is bordered to the southwest by
the Masonic Care Community of New York, a large assisted living facility that has the capacity to serve
approximately 300 residences. Approximately 400 residences are located within one mile of the Site and
approximately 950 people live within one mile of the Site.

Savage Arms manufactured small arms and munitions at the Site until after WWII. Manufacturing at the Site
slowed until the property was eventually sold in 1956 to Sperry Univac where early computer parts were
developed and assembled. Sperry Univac operated at the site until operations ceased in 1976 and the
property was sold. A portion of the facility was redeveloped as a retail shopping outlet known as the
Charlestown Outlet Complex. At its peak, the shopping outlet housed 52 stores, two restaurants an off-track
betting parlor and a food court. The Charlestown Mall operated at the west end of the site until 1991 when
the complex became the Charlestown Business Complex which housed commercial tenants of various
types.

The property was purchased by Charlestown Mall of Utica, LLC in 2007 and currently commercial use of the
property is very limited.

1.1.2.2 Description of Threat

In recent years, several buildings at the Site have fallen into advanced states of deterioration. In early
2008, the New York State (NYS) Department of Labor (DOL) and NYS Department of Environmental
Conservation (DEC) directed a demolition company to cease unpermitted demolition activities at the Site as
no steps were taken to abate asbestos containing materials from the buildings and no variance was
obtained prior to demolition. NYS DOL documented the presence of Asbestos Containing Materials (ACM)
in the resulting debris piles. In October 2008, NYSDEC referred the Site to EPA for a removal site
evaluation. As a result of efforts by the owner to obtain funding to come into compliance at the site,
NYSDEC continued negotiations through October of 2009, when NYSDEC asked EPA to resume evaluation
of the Site.

Evaluation of the Site in 2008 and 2009 has identified the presence of friable asbestos, corrosive and
ignitable liquids, chlorinated solvents stored in drums and the presence of transformers filled with PCB-
containing dielectric fluid which present direct contact threats to the public.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On November 4, 2008, EPA Removal Action Branch (RAB), Criminal Investigation Division (CID) along with
Removal Support Team (RST) contractors accompanied the NYSDEC Bureau of Environmental Crimes
Investigations (BECI) in the execution of a search warrant to collect samples at the Site. Samples
confirmed the presence of ACM both in demolition debris and within remaining deteriorated

structures. During the investigation, electrical transformers were identified, some of which had been subject
to salvaging. Samples confirmed that dielectric fluid released as a result of salvaging, contained PCBs in
high concentrations. A sample of oily solids collected from the floor of the transformer area revealed a
concentration of 44,000 mg/kg PCBs. This investigation focused solely on the dilapidated/demolished
structures on the eastern half of the Site. At that time, approximately nine commercial tenants were
estimated to occupy the largely empty Site. Following this assessment, NYSDEC entered into enforcement
negotiations with the owner of the property. Further evaluation of the Site by EPA was suspended, pending
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the outcome of those negotiations.

In October 2009, NYSDEC requested that EPA resume evaluation of the Site. EPA performed an additional
removal assessment of the Site in November 2009. This assessment was expanded to include the onsite
boiler house (building 6) because evidence of salvaging was observed which had released dielectric fluid
onto the ground outside the building. Evaluation of the building identified drums containing corrosive,
ignitable, and toxic liquids present with the building. On November 19, 2009, EPA directed the owner of the
property, Charlestown Mall, LLC, to secure the boiler house (Building 6) due to the ongoing unauthorized
salvaging operations, and to dispose of the abandoned hazardous substances within the building. On
December 2, 2009, EPA visited the Site and confirmed that Building 6 had been secured, however the
owner did not dispose of the drums within the building.

Further evaluation of the large volume of demolition debris was also conducted during the November 2009
assessment. A thorough search of surface of the pulverized debris consistently confirmed small fragments
of friable ACM to be present throughout the areas searched. Asbestos content of the fragments ranged
from <1% to 80% asbestos (chrysotile and/or amosite).

2. Current Activities
2.1 Operations Section
2.1.1 Current Activities

During this reporting period, the ERRS crew continued to size, segregate and pile demolition debris for
disposal. Scrap metal is being removed from the debris, washed and recycled. Light fixtures are also
being segregated and the light ballasts are being removed from each fixture. Large wood timbers are being
crushed to facilitate incorporation into the debris. Large pieces of concrete are being segregated,

washed and left onsite. The resulting processed debris is being consolidated into piles to await disposal.

Debris is being moved away from the eastern end of the site and stockpiled in the western end of the
building 3 and 5 footprints. As the excavators remove the debris, ERRS personnel utilize the skid steel
loader and hand tools to remove any remaining or difficult to access debris. On December 2, a trench was
identified inside the former building 13 footprint which contained asbestos contaminated debris. On
December 3, once the debris was removed from the trench, water was observed to be running into the
trench from a pipe (origin unknown) and approximately 12 inches of sediment was present in the bottom of
the trench. Investigation of the sediment produced a sheen on the water; therefore, removal of the
sediment was halted, awaiting instruction from the OSC.

ERRS personnel began consolidating PCB spill clean-up debris, which originated from building 15. Bagged
debris was consolidated into four, cubic yard boxes to await disposal. Additional boxes will be required
before consolidation can be completed.

On December 1, ERRS personnel began removing asbestos contaminated demolition debris from the
tunnel connecting building 11 with former building 5. Debris was removed from inside of tunnel to facilitate
the abatement of asbestos wrapped piping running through the tunnel. The removal of asbestos and
asbestos contaminated debris was completed on December 3, 2010.

On November 29, RST received results from the concrete and brick chip samples collected in building 15.
The surface of the floor of the building was found to contain PCBs in excess of 50 ppm. PCBs were either
not detected or detected at less than 50 ppm in each of the samples collected from the walls. Based on
these results, the building will be demolished and the slab will be segregated for separate disposal as TSCA
regulated material.

RST performed daily perimeter air monitoring for particulates and air sampling for asbestos at five stations
located around the perimeter of the Site. To date, perimeter air sampling has not identified any positive
detections of asbestos. Infrequent exceedances of the total particulate action levels have been observed.
These exceedances are typically the result of non-preventable collapses which occur during demolition or
from road traffic generating dust from outside of the exclusion zone. When available, all air monitoring
results will be posted in the documents section of the website. www.epaosc.org/charlestownmall
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2.1.2 Response Actions to Date

On November 19, 2009, EPA directed the owner of the Site, Charlestown Mall of Utica, LLC to secure
Building 6 and to dispose of the drums containing hazardous substances within the building. On December
2, 2009, EPA visited the Site and confirmed that the building had been secured; however, the owner did not
dispose of the materials inside of the building. The abandoned materials will be disposed of by EPA. On
August 16, 2010, EPA mobilized ERRS contractors to the Site to initiate removal activities as discussed in
Section 2.2.1.1.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPS)

In November 2008, NYSDEC BECI along with EPA Removal Action Branch and Criminal Investigation
Division executed a search warrant at the Site in response to the unpermitted demolition and potential
asbestos release which had been documented at the Site. In 2009 NYSDEC directed Charlestown Mall of
Utica, LLC to perform a cleanup of the asbestos contaminated debris and PCBs at the Site. Several PRPs
have been identified by EPA's Office of Regional Counsel (ORC) and efforts are ongoing to establish
additional potentially liable parties. A complete summary of the enforcement status can be obtained
through EPA ORC.

2.1.4 Progress Metrics

Asbestos Abatement:

Tunnel between building 6 and 7: 381 linear feet

Tunnel between building 5 and 11: 60 linear feet

Inside building 9: 12 linear feet

Exterior piping between building 6 and 10: 160 linear feet
Building 6 Steam pipe: 2,500 sq. ft.

ACM insulation recovered from Building 5: 360 Ibs

Recycling
Scrap Metal: 171.58 tons

Demolition

Building 9: Complete

Building 5: Complete

Building 13: Complete
Building 7: Complete

Building 17: Complete
Building 15: Pending

2.2 Planning Section
2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

An Action Memorandum was approved on July 16, 2010 detailing the need and objective of this removal
action. Removal activities will include the following:

 Characterization and disposal of drums and chemicals located inside Building 6;

* Remove and dispose of the electrical transformers and capacitors from Building 15;

« Containerize and properly dispose of the PCB-contaminated debris from the floor of Building 15;

« Demolish Building 15, segregate and dispose of PCB contaminated material as appropriate;

* Repair/replace existing chain link fence;

« Evaluate Buildings 7, 13, and 17 to determine if any bulk ACM can be safely removed prior to demolition;
* Remove and dispose of ACM from existing dilapidated structures and segregated from the debris;

» Demolish remaining portions of Buildings 5, 7, 13, and 17 that cannot be decontaminated safely;

« Demolish partially collapsed Building 9 to provide additional space to stage asbestos contaminated debris
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accumulated and provide access to the patrtially collapsed former firing range, which may contain residual
lead and require off-site disposal;

» Segregate and decontaminate scrap metal for recycling;

« Off-site disposal of asbestos-contaminated debris.

2.2.1.2 Next Steps

ERRS contractors will continue to size, segregate and position demolition debris creating piles
for disposal. A bulldozer, roller and one additional equipment operator will be mobilized to the
Site next week to resume construction of the haul road from Bleecker Street, across the Site
connecting with the MidState Steel driveway. This will create a loop for trucks to follow once
load-out begins. Decontaminated concrete will be placed as a base for the haul road. Onsite fill
as well as gravel will be utilized to finish the road. ERRS contractors will containerize the oily
sediment from the building 13 trench. Assuming no additional material is discovered,
construction of the haul road will resume after the sediment is removed. Sampling will be
performed to characterize the sediment.

ERRS personnel will demolish building 15 during the next reporting period. The concrete slab
and base of the walls will be segregated as TSCA regulated material. The rest of the buiding
will be incorporated into demolition debris.

RST will also continue daily perimeter air monitoring for particulates and asbestos while
intrusive activities are being conducted at the Site.

2.2.2 Issues

William Rabbia, Executive Director of the Oneida-Herkimer Solid Waste Authority, has advised
EPA that a local solid waste flow control law exists which would require the waste being
generated at the Charlestown Mall Site to be landfilled at the local Ava Landfill at a published
cost of $120/ton. A review of bids received for transportation and disposal of the asbestos
contaminated debris has confirmed that disposing of the material out-of-county would represent
a considerable cost savings to the Agency. EPA's Office of Regional Counsel has been made
aware of the flow control law and will determine if it applicable to this removal action. In the
meantime, no subcontract for disposal will be awarded.

2.3 Logistics Section
Not Applicable

2.4 Finance Section
2.4.1 Narrative

Estimated Costs *

Total To %
Budgeted Date Remaining || Remaining

Extramural Costs

[ERRS - Cleanup Contractor  (/$1,410,000.00/| $524,742.30/| $885,257.70/  62.78%|
[TAT/START | $230,000.00($119,038.77| $110,961.23|  48.24%

|Intramu ral Costs ‘
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USEPA - Direct | $62,000.00] $44,000.00] $18,000.00| 29.03%)

Total Site Costs $1,702,000.00/| $687,781.07|/$1,014,218.93 59.59%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may
not be entirely up-to-date. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Safety Officer
None

2.6 Liaison Officer
Not Applicable

2.7 Information Officer
2.7.1 Public Information Officer

Not Applicable
2.7.2 Community Involvement Coordinator

Community Involvement Coordinator, Cecilia Echols, has been assigned to the Site and has
created fact sheet, which is available in the documents section
at www.epaosc.org/charlestownmall

3. Participating Entities
3.1 Unified Command
Not Applicable

3.2 Cooperating and Assisting Agencies

New York State Department of Environmental Conservation
New York Sate Department of Labor

4. Personnel On Site
1-EPA OSC
5 - ERRS (KEMRON)
3 - ERRS local subcontractor (ECCS)
1 - RST (Weston Solutions, Inc.)

5. Definition of Terms

ACM: Asbestos Containing Material
ECCS: Environmental Contracting and Construction Services
ERRS: Emergency Rapid Response Service contract (KEMRON Environmental Services, Inc.)
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PACM: Presumed Asbestos Containing Material

PCBs: Polychlorinated biphenyls

PPM: parts per million

OSC: On-Scene Coordinator (US EPA)

RST: Removal Support Team contract (Weston Solutions, Inc.)
TCL: Target Compound List

TSCA: Toxic Substance Control Act

6. Additional sources of information
6.1 Internet location of additional information/reports

e  www.epaosc.org/charlestownmall
e  http://www.osha.gov/SLTC/asbestos/
° http://www.epa.gov/asbestos/

6.2 Reporting Schedule
PolReps will be issued on a weekly basis.

7. Situational Reference Materials
Clicking the link below will launch Googlerv Earth (if installed on your computer)

http://www.epaosc.org/sites/5676/files/Charlestown%20Mall%20Site.kmz
Note: 40 MB download, a high speed internet connection is recommended.

A line drawing depicting building layout of the Site and associated building numbers
http://www.epaosc.org/sites/5676/files/Charlestown%20Mall%20L ayout.pdf
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